
WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA Prepared By : Rich Zucco, Project Superintendent

PROJECT: Town of Bedford - Various Locations

CONTRACT NO.:  ET&L Project # 14-05 PROPOSED SCHEDULE

FOR THE WEEK OF:_____9/1 to 9/6/14 ___________

MON TUE WED THU FRI SAT SUN

<-------------------------------------->

<-------------------------------------->

<--------------------------->

Continue Raising Structures on Elm, Foster, & Rodney Streets <------>

<--------------------------->

Grading Reclaimed Materials on Elm & Mudge

Installation of Electrical Conduits on School, Mudge, & Elm Streets

Begin Lighting Conduit & Handhole Installation on School

DESCRIPTION OF WORK

Excavation on Maple Street and School Way

* NOTE* - All days are tenative. Effects of weather, and or other pressing

issues may affect the schedule.


